


Schedule Template



Schedule Template: Kitchen Remodel



41	Electrical Trim	9/6/2017 W...	1 day	9/6/2017 W...	38
42	Install Hardware / Adjust Doors & Drawers	9/6/2017 W...	1 day	9/6/2017 W...	38
44	Punch Out/Cleanup	9/7/2017 Thu	4 days	9/12/2017 ...	
45	Paint Final	9/7/2017 Thu	1 day	9/7/2017 Thu	42
46	Final Clean	9/12/2017 ...	1 day	9/12/2017 ...	43
47	Remove Porta John & Dumpster	9/12/2017 ...	1 day	9/12/2017 ...	46FS-1

Save Template & Keep Editing

Save Template & Exit

Cancel Changes & Exit

Copyright 2005-2017 Co-construct, LLC. All rights reserved.