


41	Template Mirror if Required	9/8/2017 Fri	1 day	9/8/2017 Fri	40
42	Plumbing Trim	9/8/2017 Fri	1 day	9/8/2017 Fri	40
44	Electrical Trim	9/12/2017 ...	1 day	9/12/2017 ...	43
45	Install Hardware	9/12/2017 ...	1 day	9/12/2017 ...	43
46	Carpet ReForm at Thresholds if Required	9/12/2017 ...	1 day	9/12/2017 ...	43
47	Punch Out/Cleanup	9/13/2017 ...	1 day	9/14/2017 ...	
48	Paint Final	9/13/2017 ...	1 day	9/13/2017 ...	46
49	Final Clean	9/14/2017 ...	1 day	9/14/2017 ...	48
50	Remove Porta John & Dumpster	9/14/2017 ...	1 day	9/14/2017 ...	49FS-1



Save Template & Keep Editing

Save Template & Exit

[Cancel Changes & Exit](#)

Copyright 2005-2017 Co-construct, LLC. All rights reserved.