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Schedule Template: KB: TEMPLATE - Whole House Remodel
Hypothetical Start: 8/3/2017 Thu
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2017 2018

Q2 Q3 Q4 Q1

1 Permits 8/3/2017 Thu 1 day 10/18/2017…  

2 Conceptual Floor Plan and Elevations 8/3/2017 Thu 10 days 8/16/2017 …  

3 Preliminary Estimate 8/17/2017 … 5 days 8/23/2017 … 2

4 Architectural Construction Docs 8/24/2017 … 5 days 8/30/2017 … 3

5 Structural Engineering 8/31/2017 … 5 days 9/6/2017 W… 4

6 Title 24 Energy Calcs 8/31/2017 … 3 days 9/4/2017 M… 4

7 1st Submission to City or County 9/7/2017 Thu 10 days 9/20/2017 … 5

8 1st Round Plan Check Corrections 9/21/2017 … 5 days 9/27/2017 … 7

9 2nd Submission to City or County 9/28/2017 … 10 days 10/11/2017… 8

10 Permit Issuance 10/12/2017… 5 days 10/18/2017… 9

11 Framing and Rough ins 8/3/2017 Thu 1 day 11/23/2017…  

12 Set up dust protection/mobilize 10/19/2017… 1 day 10/19/2017… 10

13 Demolition 10/20/2017… 5 days 10/26/2017… 12

14 Dig Footings/Set Forms/Install Rebar 10/27/2017… 2 days 10/30/2017… 13

15 Ground Plumbing 10/31/2017… 2 days 11/1/2017 … 14

16 Inspect Footings and Rebar 10/31/2017… 1 day 10/31/2017… 14

17 Pour Concrete 11/1/2017 … 1 day 11/1/2017 … 16

18 Framing 11/2/2017 … 5 days 11/8/2017 … 17

19 Install Exterior Doors and Windows 11/9/2017 … 3 days 11/13/2017… 18

20 Cabinet walk through/lighting layout 11/6/2017 … 1 day 11/6/2017 … 18FS-3

21 Rough Plumbing 11/9/2017 … 5 days 11/15/2017… 18

22 Rough Elec. 11/13/2017… 5 days 11/17/2017… 21FS-3

23 Lathe or Tyvek for Stucco or Siding 8/3/2017 Thu 1 day 8/3/2017 Thu  

24 Rough Low Voltage 11/16/2017… 3 days 11/20/2017… 22FS-2

25 Rough HVAC 11/16/2017… 3 days 11/20/2017… 22FS-2

26 Rough inspection/Corrections 11/21/2017… 2 days 11/22/2017… 25

27 Insulation 11/23/2017… 1 day 11/23/2017… 26

28 Insulation Inspection 11/23/2017… 1 day 11/23/2017… 27FS-1

29 Finish 8/3/2017 Thu 1 day 1/16/2018 …  

30 Drywall hang 11/24/2017… 3 days 11/28/2017… 28

31 Drywall nail inspection 11/28/2017… 1 day 11/28/2017… 30FS-1

32 Drywall tape and texture 11/29/2017… 5 days 12/5/2017 … 31

33 Finish Carpentry 12/6/2017 … 5 days 12/12/2017… 32

34 Paint 12/13/2017… 5 days 12/19/2017… 33

35 Bathroom and Floor Tile 12/18/2017… 10 days 12/29/2017… 34FS-2

36 Install Cabinets 12/20/2017… 3 days 12/22/2017… 34

37 Flooring - Hardwood 12/25/2017… 5 days 12/29/2017… 36

38 Install Floor Protection 12/29/2017… 1 day 12/29/2017… 37FS-1

39 Granite Template 12/22/2017… 1 day 12/22/2017… 36FS-1

40 Granite Install 1/8/2018 M… 1 day 1/8/2018 M… 39FS+10
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Granite Install

41 Back Splash Install 1/9/2018 Tue 3 days 1/11/2018 … 40

42 Plumbing set finish 1/12/2018 Fri 1 day 1/12/2018 Fri 41

43 Elec. finish 1/12/2018 Fri 1 day 1/12/2018 Fri 41
44 Flooring - Carpet 8/3/2017 Thu 1 day 8/3/2017 Thu  

45 Install Appliance 1/15/2018 … 1 day 1/15/2018 … 43

46 Final Cleaning 1/16/2018 … 1 day 1/16/2018 … 45


