

0 - Project Start: 1/2/2012 Mon										
ID	Name	Predecessor	Start	Work Days	Finish	Assignees	% Complete			
Design/Engineering (01/02/12 Mon - 01/04/12 Wed) - 0% Complete										
1	Preliminary Agreement		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations		
2	City approvals	1	01/03/12 Tue	1 day	01/03/12 Tue		0 %	Comments Notifications/Confirmations		
3	Review Permitting process	2	01/04/12 Wed	1 day	01/04/12 Wed		0 %	Comments Notifications/Confirmations		
4	Review COA Review checklist	2	01/04/12 Wed	1 day	01/04/12 Wed		0 %	Comments Notifications/Confirmations		
5	Architectural Review	1	01/03/12 Tue	1 day	01/03/12 Tue		0 %	Comments Notifications/Confirmations		
6	Identify locations for floor tile	5	01/04/12 Wed	1 day	01/04/12 Wed		0 %	Comments Notifications/Confirmations		
7	Identify tile drops for foundations and for showers	5	01/04/12 Wed	1 day	01/04/12 Wed		0 %	Comments Notifications/Confirmations		
8	Select floor plug locations	5	01/04/12 Wed	1 day	01/04/12 Wed		0 %	Comments Notifications/Confirmations		
9	Identify Brick lugs	5	01/04/12 Wed	1 day	01/04/12 Wed		0 %	Comments Notifications/Confirmations		
10	Identify gas/water /electric meter locations/fees	5	01/04/12 Wed	1 day	01/04/12 Wed		0 %	Comments Notifications/Confirmations		
11	Schedule Soils Testing		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations		
12	Septic Evaluation		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations		
COA Tree Protection (01/02/12 Mon - 01/02/12 Mon) - 0% Complete										
13	Air spading of foundation beams in half critical root zone		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations		
14	Tree Protection fencing and mulching must be in place prior to construction & must be maintained throughout project duration		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations		
15	No impacts are permitted in the half crz of any protected trees including repair or replacement of any utility lines		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations		
16	A receipt by certified arborist required for all required pruning and post construction fertilization prior to final tree inspection		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations		
Preparation (01/02/12 Mon - 01/13/12 Fri) - 0% Complete										
17	Final Plans		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations		
18	Sign Contract	2	01/04/12 Wed	1 day	01/04/12 Wed		0 %	Comments Notifications/Confirmations		

ID	Name	Predecessor	Start	Work Days	Finish	Assignees	% Complete	Comments Notifications/Confirmations
19	Take Pictures before starting	18	01/05/12 Thu	1 day	01/05/12 Thu		0 %	Comments Notifications/Confirmations
20	Post job sign	18	01/05/12 Thu	1 day	01/05/12 Thu		0 %	Comments Notifications/Confirmations
21	Order shop drawings for Steel/Trusses	17	01/03/12 Tue	1 day	01/03/12 Tue		0 %	Comments Notifications/Confirmations
22	Order Porta-Pot	17	01/03/12 Tue	1 day	01/03/12 Tue		0 %	Comments Notifications/Confirmations
23	Order Dumpster	17	01/03/12 Tue	1 day	01/03/12 Tue		0 %	Comments Notifications/Confirmations
24	Purchase Water & Sewer Taps	17	01/03/12 Tue	1 day	01/03/12 Tue		0 %	Comments Notifications/Confirmations
25	Determine Location of Water Heaters	17	01/03/12 Tue	1 day	01/03/12 Tue		0 %	Comments Notifications/Confirmations
26	Order Builders Risk Insurance	18	01/05/12 Thu	1 day	01/05/12 Thu		0 %	Comments Notifications/Confirmations
27	Get City Energy Form	18	01/05/12 Thu	1 day	01/05/12 Thu		0 %	Comments Notifications/Confirmations
28	Email notices of start of job	18	01/05/12 Thu	1 day	01/05/12 Thu		0 %	Comments Notifications/Confirmations
29	Select cooktop vent size & location	17	01/03/12 Tue	1 day	01/03/12 Tue		0 %	Comments Notifications/Confirmations
30	Select tub size and orientation	17	01/03/12 Tue	1 day	01/03/12 Tue		0 %	Comments Notifications/Confirmations
31	Determine location and style of hose bibs	17	01/03/12 Tue	1 day	01/03/12 Tue		0 %	Comments Notifications/Confirmations
32	Order cut sheet info - fireplace & vent hood	29	01/04/12 Wed	1 day	01/04/12 Wed		0 %	Comments Notifications/Confirmations
33	Order Front & Exterior Doors	17	01/03/12 Tue	1 day	01/03/12 Tue		0 %	Comments Notifications/Confirmations
34	Order Windows & Exterior Doors	17	01/03/12 Tue	1 day	01/03/12 Tue		0 %	Comments Notifications/Confirmations
35	Get rough openings for windows and doors	34	01/04/12 Wed	1 day	01/04/12 Wed		0 %	Comments Notifications/Confirmations
36	Get permits	18	01/05/12 Thu	1 day	01/05/12 Thu		0 %	Comments Notifications/Confirmations
37	Order T-pole	36	01/06/12 Fri	1 day	01/06/12 Fri		0 %	Comments Notifications/Confirmations
38	Set T-Pole	37	01/09/12 Mon	1 day	01/09/12 Mon		0 %	Comments Notifications/Confirmations
39	Order shop drawings & profiles for trusses	17	01/03/12 Tue	1 day	01/03/12 Tue		0 %	Comments Notifications/Confirmations
40	Verify with Engineer/Framer/HVAC	39	01/04/12 Wed	1 day	01/04/12 Wed		0 %	Comments Notifications/Confirmations
41	Order Electric Meter	37	01/09/12 Mon	1 day	01/09/12 Mon		0 %	Comments Notifications/Confirmations
42	Install Silt fencing and tree protection	18	01/05/12 Thu	1 day	01/05/12 Thu		0 %	Comments Notifications/Confirmations
43	Run Water Line for Meter	36	01/06/12 Fri	1 day	01/06/12 Fri		0 %	Comments Notifications/Confirmations
44	Order survey for clearing		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
45	Mark trees for clearing	44	01/03/12 Tue	1 day	01/03/12 Tue		0 %	Comments Notifications/Confirmations
46	Grading - Clearing	38	01/10/12 Tue	1 day	01/10/12 Tue		0 %	Comments Notifications/Confirmations
47	Cutting & Excavation	46	01/11/12 Wed	1 day	01/11/12 Wed		0 %	Comments Notifications/Confirmations
48	Build Pad and Compact	47	01/12/12 Thu	1 day	01/12/12 Thu		0 %	Comments Notifications/Confirmations

ID	Name	Predecessor	Start	Work Days	Finish	Assignees	% Complete	Comments Notifications/Confirmations
49	Restake house corners	48	01/13/12 Fri	1 day	01/13/12 Fri		0 %	Comments Notifications/Confirmations
50	Cut curb	45	01/04/12 Wed	1 day	01/04/12 Wed		0 %	Comments Notifications/Confirmations
Foundation (01/02/12 Mon - 01/02/12 Mon) - 0% Complete								
51	Set Batter Board & Grade Lines		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
52	Locate piers, if applicable		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
53	Drill Exterior Piers		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
54	Inspect Piers Prior to Steel		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
55	Install steel, Inspect & Pour Concrete		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
56	Set Forms		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
57	Schedule Compaction Testing		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
58	Call for Forms Survey		01/02/12 Mon	0 days	01/02/12 Mon		0 %	Comments Notifications/Confirmations
59	Forms survey		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
60	Dig Exterior Grade Beams		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
61	Fill & Compact Base		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
62	Compaction testing		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
63	Take pictures of Forms & Exterior Grade Beams		01/02/12 Mon	0 days	01/02/12 Mon		0 %	Comments Notifications/Confirmations
64	Drill Interior Piers		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
65	Inspect Interior Piers; Install Steel and Pour		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
66	Order Fill Sand for Plumbing Grounds		01/02/12 Mon	0 days	01/02/12 Mon		0 %	Comments Notifications/Confirmations
67	Plumbing Grounds		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
68	Call for Plumbing Grounds Inspection		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
69	Place City Plans and Forms Survey at job site		01/02/12 Mon	0 days	01/02/12 Mon		0 %	Comments Notifications/Confirmations
70	Plumbing Grounds Inspections		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
71	Grade Pad, Dig Interior Grade Beams		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
72	Install French and Area Drains in Slab if necessary		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
73	Take Pictures of Plumbing Grounds		01/02/12 Mon	0 days	01/02/12 Mon		0 %	Comments Notifications/Confirmations
74	Run Plumbing Copper		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
75	Call for Plumbing Copper Inspection		01/02/12 Mon	0 days	01/02/12 Mon		0 %	Comments Notifications/Confirmations
76	Plumbing Copper Inspection		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations

ID	Name	Predecessor	Start	Work Days	Finish	Assignees	% Complete	Comments Notifications/Confirmations
77	Cover Pad with Poly		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
78	Review Materials Take-off		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
79	Special order Commercial grade Tyvek house wrap		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
80	Schedule Electrical Ground		01/02/12 Mon	0 days	01/02/12 Mon		0 %	Comments Notifications/Confirmations
81	Install Steel		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
82	Install Floor Plugs and Electrical Grounds		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
83	Close in Forms		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
84	Order First Lumber Drop		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
85	Termite Treatment		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
86	Call for Electrical Inspection		01/02/12 Mon	0 days	01/02/12 Mon		0 %	Comments Notifications/Confirmations
87	Call Framer to Check Forms and Plumbing		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
88	Foundation Inspections		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
89	COA tree inspection - prepour		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
90	Double Check Garage Door Pocket in Forming Foundation		01/02/12 Mon	0 days	01/02/12 Mon		0 %	Comments Notifications/Confirmations
91	Schedule Holt Testing, Observation & Slump		01/02/12 Mon	0 days	01/02/12 Mon		0 %	Comments Notifications/Confirmations
92	Pour Foundation		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
93	Verify Anchor Bolt Locations		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
94	Wet Slab & Cover for Curing		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
95	Wreck Forms		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
96	Slab Survey - take Elevations		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
97	Rough Grade Lot		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
98	Schedule Scoring of Concrete		01/02/12 Mon	0 days	01/02/12 Mon		0 %	Comments Notifications/Confirmations
99	Order Pocket Doors		01/02/12 Mon	0 days	01/02/12 Mon		0 %	Comments Notifications/Confirmations
100	Install Area Drains		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
Polysteel (01/02/12 Mon - 01/06/12 Fri) - 0% Complete								
101	Set Polysteel Forms	100	01/03/12 Tue	1 day	01/03/12 Tue		0 %	Comments Notifications/Confirmations
102	Inspect Polysteel First Level Forms	101	01/04/12 Wed	0 days	01/04/12 Wed		0 %	Comments Notifications/Confirmations
103	Check for Plumb and Level		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
104	Pour Polysteel First Floor Forms	102	01/04/12 Wed	1 day	01/04/12 Wed		0 %	Comments Notifications/Confirmations

ID	Name	Predecessor	Start	Work Days	Finish	Assignees	% Complete	Comments Notifications/Confirmations
105	Set Polysteel Second Floor	104	01/05/12 Thu	1 day	01/05/12 Thu		0 %	Comments Notifications/Confirmations
106	Inspect Polysteel Second Floors Forms	105	01/06/12 Fri	0 days	01/06/12 Fri		0 %	Comments Notifications/Confirmations
107	Pour Polysteel Second Floor Forms	106	01/06/12 Fri	1 day	01/06/12 Fri		0 %	Comments Notifications/Confirmations
108	Install Subfloor and Seal With Waterproofing		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
109	Frame Second Floor		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
110	Check Wing Walls by Cabinets for Plum and Square		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
111	Order Vent Hood		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations

Framing (01/02/12 Mon - 01/03/12 Tue) - 0% Complete								
112	Pop Out Slab	100	01/03/12 Tue	1 day	01/03/12 Tue		0 %	Comments Notifications/Confirmations
113	Score Concrete if Applicable		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
114	Frame First Floor		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
115	Second Frame Drop		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
116	Call HVAC Contractor to Coordinate Truss Setting		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
117	Set Floor Trusses/Joists		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
118	Install Advantec Subfloor and Seal with Waterproofing		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
119	Order Window and Door Flashing		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
120	Frame Second floor		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
121	Order Vent Hood		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
122	Order Fascia Material		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
123	Order Metal Fireplace		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
124	Prime Fascia Material		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
125	Run Ceiling Joists & Frame Roof		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
126	Deck Roof		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
127	Schedule Delivery of Windows & Exterior Doors		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
128	Sheathing Inspection		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
129	Dry In & Install Flashings		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
130	Print Appliance Cut sheets		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
131	Print Plumbing fixture specs		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations

ID	Name	Predecessor	Start	Work Days	Finish	Assignees	% Complete	Comments Notifications/Confirmations
132	Get Light Fixture pictures		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
133	COA Tent Survey		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
Mechanical Rough Ins (01/02/12 Mon - 01/02/12 Mon) - 0% Complete								
134	Run Gas for Fireplace		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
135	Build Masonry Fireplaces		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
136	Plumbing Rough In		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
137	Protect Tubs		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
138	Seal Walls by tubs on exterior walls only		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
139	Insulate sewer lines from second floor to first		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
140	Build shower curbs		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
141	Run water and sewer lines		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
142	Install shower pans		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
143	Rough HVAC		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
144	Electrical rough-in		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
145	Low Voltage rough-in		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
146	Preframe inspection		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
147	Inspection corrections		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
148	Framing & Rough Inspections		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
149	Run the studs		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
150	Vacuum out the walls		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
151	Protect T-holes		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
152	Spray walls with insect treatment		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
153	Pre-insulation walk-thru with homeowner and all rough trades		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
154	Take pictures of interior walls		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
155	Clean & Cover windows		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
156	Paint Exterior		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
157	Schedule cabinet measurement & shop drawings		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
Masonry/Stucco (01/02/12 Mon - 01/02/12 Mon) - 0% Complete								
158	Stucco - Install felt paper and lath		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations

ID	Name	Predecessor	Start	Work Days	Finish	Assignees	% Complete	Comments Notifications/Confirmations
159	Stucco Inspection		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
160	Stone/Brick Installation		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
161	Clean up after Masonry or Stucco		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations

Rough Interior & Exterior Structure (01/02/12 Mon - 01/03/12 Tue) - 0% Complete

162	Interior Rough Cleaning	135	01/03/12 Tue	1 day	01/03/12 Tue		0 %	Comments Notifications/Confirmations
163	Install Roofing and Shingles		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
164	Underground Electric		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
165	Underground Gas		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
166	Dig Septic tank		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
167	Install Septic field		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
168	Dig hole for Propane tank		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
169	Cover Garage Floor		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
170	Insulation		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
171	Sound insulate master bedroom		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
172	Insulation Inspection		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
173	Wrap shower walls with felt paper		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
174	Hang Sheetrock		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
175	Sheetrock Inspection		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
176	Tape & Float		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
177	Texture		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
178	Sheetrock cleanup		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
179	Paint ceilings & Prime coat walls		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations

Finishing Trades (01/02/12 Mon - 01/04/12 Wed) - 0% Complete

180	Cearmic Tile - floors and walls	162	01/04/12 Wed	1 day	01/04/12 Wed		0 %	Comments Notifications/Confirmations
181	Hardwood Flooring Install (unfinished)		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
182	Set cabinets - unfinished		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
183	Interior Doors & Trim		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
184	Stain and Seal Hardwood floors		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
185	Paint - enamel		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
186	Set Prefinished Cabinets		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
187	Measure for countertops		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations

ID	Name	Predecessor	Start	Work Days	Finish	Assignees	% Complete	Comments Notifications/Confirmations
188	Install countertops		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
189	Protect Cabinets and Countertops		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
190	Tile countertops and backsplashes		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
191	Interior hardware & locksets		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
192	Wallpaper		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
193	HVAC trim out		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
194	Plumbing Trim		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
195	Electrical Trim		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
196	Low voltage trim		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
197	Install prefinished hardwood flooring		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
198	Shower Enclosures		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
199	Mirrors & Glass Shelves		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
200	Install permanent garage door & openers		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
201	Install Appliance pans		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
202	Install appliances		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
203	Carpet		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
204	Final Inspections		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
205	Reinspections		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
206	Install Meters		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
207	Mechanical Start ups		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
Miscellaneous & Make Ready (01/02/12 Mon - 01/05/12 Thu) - 0% Complete								
208	Adjust cabinets	180	01/05/12 Thu	1 day	01/05/12 Thu		0 %	Comments Notifications/Confirmations
209	Install Gutters		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
210	Install Railings		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
211	Punch list		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
212	Final Clean		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
213	Paint Touch up		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
214	Take pictures of completed home		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations
215	Walk through		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments Notifications/Confirmations