

0 - Project Start: 1/2/2012 Mon										
ID	Name	Predecessor	Start	Work Days	Finish	Assignees	% Complete			
Permits (01/02/12 Mon - 01/06/12 Fri) - 0% Complete										
1	Site Plan		01/02/12 Mon	1 day	01/02/12 Mon		0 %	Comments	Notifications/Confirmations	
2	Zoning Permit	1	01/03/12 Tue	1 day	01/03/12 Tue		0 %	Comments	Notifications/Confirmations	
3	Septic-Sewer Permit	1	01/03/12 Tue	3 days	01/05/12 Thu		0 %	Comments	Notifications/Confirmations	
4	Building Permit	2	01/04/12 Wed	3 days	01/06/12 Fri		0 %	Comments	Notifications/Confirmations	
5	Water Tap Fee	1	01/03/12 Tue	1 day	01/03/12 Tue		0 %	Comments	Notifications/Confirmations	
6	Set Temp Pole	1	01/03/12 Tue	1 day	01/03/12 Tue		0 %	Comments	Notifications/Confirmations	
7	**Inspection Temp Pole**	6	01/04/12 Wed	1 day	01/04/12 Wed		0 %	Comments	Notifications/Confirmations	
8	DP&L account information	6	01/04/12 Wed	1 day	01/04/12 Wed		0 %	Comments	Notifications/Confirmations	
Foundation (01/03/12 Tue - 01/30/12 Mon) - 0% Complete										
9	Stake lot for Excavation	1	01/03/12 Tue	1 day	01/03/12 Tue		0 %	Comments	Notifications/Confirmations	
10	Install construction drive	2	01/04/12 Wed	1 day	01/04/12 Wed		0 %	Comments	Notifications/Confirmations	
11	Deliver Dumpster	10	01/05/12 Thu	1 day	01/05/12 Thu		0 %	Comments	Notifications/Confirmations	
12	Deliver Porta-John	10	01/05/12 Thu	1 day	01/05/12 Thu		0 %	Comments	Notifications/Confirmations	
13	Excavate Basement	9	01/04/12 Wed	2 days	01/05/12 Thu		0 %	Comments	Notifications/Confirmations	
14	Order Drain Tile-Plastic-Sumpl	13	01/06/12 Fri	1 day	01/06/12 Fri		0 %	Comments	Notifications/Confirmations	
15	Stake Footers	13	01/06/12 Fri	1 day	01/06/12 Fri		0 %	Comments	Notifications/Confirmations	
16	Form Pour-Footers	15	01/09/12 Mon	2 days	01/10/12 Tue		0 %	Comments	Notifications/Confirmations	
17	**Inspection Footers**	16-1d	01/10/12 Tue	1 day	01/10/12 Tue		0 %	Comments	Notifications/Confirmations	
18	Install Gravel-Tile	17	01/11/12 Wed	1 day	01/11/12 Wed		0 %	Comments	Notifications/Confirmations	
19	Pin Footers	18	01/12/12 Thu	1 day	01/12/12 Thu		0 %	Comments	Notifications/Confirmations	
20	Form-Pour Walls	19	01/13/12 Fri	5 days	01/19/12 Thu		0 %	Comments	Notifications/Confirmations	
21	Plumbing Rough Underground	20	01/20/12 Fri	3 days	01/24/12 Tue		0 %	Comments	Notifications/Confirmations	
22	Waterproof Foundation	20	01/20/12 Fri	1 day	01/20/12 Fri		0 %	Comments	Notifications/Confirmations	
23	Radon Mitigation	20	01/20/12 Fri	1 day	01/20/12 Fri		0 %	Comments	Notifications/Confirmations	
24	Prep Slab	21	01/25/12 Wed	1 day	01/25/12 Wed		0 %	Comments	Notifications/Confirmations	

ID	Name	Predecessor	Start	Work Days	Finish	Assignees	% Complete	Comments Notifications/Confirmations
25	***Inspection Slab***	21	01/25/12 Wed	1 day	01/25/12 Wed		0 %	
26	Pour Slab	25	01/26/12 Thu	1 day	01/26/12 Thu		0 %	
27	Measure LL Windows	26	01/27/12 Fri	1 day	01/27/12 Fri		0 %	
28	Backfill Foundation-Gravel Garage	25	01/26/12 Thu	2 days	01/27/12 Fri		0 %	
29	Pour Garage Slab	28	01/30/12 Mon	1 day	01/30/12 Mon		0 %	

Framing (01/31/12 Tue - 03/20/12 Tue) - 0% Complete

30	Deliver Lumber	29	01/31/12 Tue	1 day	01/31/12 Tue		0 %	
31	Plans with R.O. to Job	30	02/01/12 Wed	1 day	02/01/12 Wed		0 %	
32	Frame Home	30	02/01/12 Wed	25 days	03/06/12 Tue		0 %	
33	Install Windows-Doors	32-3d	03/02/12 Fri	1 day	03/02/12 Fri		0 %	
34	Exterior Trim	33	03/05/12 Mon	12 days	03/20/12 Tue		0 %	

Rough-in (02/27/12 Mon - 03/30/12 Fri) - 0% Complete

35	HVAC Rough	33	03/05/12 Mon	8 days	03/14/12 Wed		0 %	
36	Plumbing Top-Out	33	03/05/12 Mon	12 days	03/20/12 Tue		0 %	
37	Install Water Service	36-5d	03/14/12 Wed	1 day	03/14/12 Wed		0 %	
38	Install Foundation Windows	32	03/07/12 Wed	1 day	03/07/12 Wed		0 %	
39	Fireplaces	33-5d	02/27/12 Mon	1 day	02/27/12 Mon		0 %	
40	Waterproof Brick Ledge	36-3d	03/16/12 Fri	1 day	03/16/12 Fri		0 %	
41	Install Garage Doors	36-7d	03/12/12 Mon	1 day	03/12/12 Mon		0 %	
42	Electrical Rough	36-4d	03/15/12 Thu	8 days	03/26/12 Mon		0 %	
43	Install Utilities	42-3d	03/22/12 Thu	1 day	03/22/12 Thu		0 %	
44	Ph-CATV-Alarm-Stereo Rough	42-3d	03/22/12 Thu	3 days	03/26/12 Mon		0 %	
45	Sweep Home for Insulation	44-1d	03/26/12 Mon	1 day	03/26/12 Mon		0 %	
46	Install Roof	34	03/21/12 Wed	4 days	03/26/12 Mon		0 %	
47	***Inspection Framing-Electrical***	45-1d	03/26/12 Mon	1 day	03/26/12 Mon		0 %	
48	***Inspection Service Release***	47-1d	03/26/12 Mon	1 day	03/26/12 Mon		0 %	
49	Insulate Walls	46	03/27/12 Tue	3 days	03/29/12 Thu		0 %	
50	***Inspection Insulation***	49	03/30/12 Fri	1 day	03/30/12 Fri		0 %	

Exterior Finish (03/27/12 Tue - 04/24/12 Tue) - 0% Complete

ID	Name	Predecessor	Start	Work Days	Finish	Assignees	% Complete	Comments Notifications/Confirmations
51	Deliver Brick-Stone	42	03/27/12 Tue	1 day	03/27/12 Tue		0 %	Comments Notifications/Confirmations
52	Install Masonary	51	03/28/12 Wed	14 days	04/16/12 Mon		0 %	Comments Notifications/Confirmations
53	Clean Lot-Rough Grade	52	04/17/12 Tue	1 day	04/17/12 Tue		0 %	Comments Notifications/Confirmations
54	Wash Masonary	52	04/17/12 Tue	1 day	04/17/12 Tue		0 %	Comments Notifications/Confirmations
55	Paint Exterior Trim	54	04/18/12 Wed	3 days	04/20/12 Fri		0 %	Comments Notifications/Confirmations
56	Gutters	55	04/23/12 Mon	2 days	04/24/12 Tue		0 %	Comments Notifications/Confirmations
Drywall (04/02/12 Mon - 04/30/12 Mon) - 0% Complete								
57	Drywall	50	04/02/12 Mon	21 days	04/30/12 Mon		0 %	Comments Notifications/Confirmations
58	Insulate Attic	57-15d	04/10/12 Tue	1 day	04/10/12 Tue		0 %	Comments Notifications/Confirmations
Trim (05/01/12 Tue - 07/06/12 Fri) - 0% Complete								
59	Prime Walls	57	05/01/12 Tue	2 days	05/02/12 Wed		0 %	Comments Notifications/Confirmations
60	Deliver Muttons To Koogler Shop	59	05/03/12 Thu	1 day	05/03/12 Thu		0 %	Comments Notifications/Confirmations
61	Plug-Switch-Cans	59	05/03/12 Thu	2 days	05/04/12 Fri		0 %	Comments Notifications/Confirmations
62	Install Hardwood	59	05/03/12 Thu	4 days	05/08/12 Tue		0 %	Comments Notifications/Confirmations
63	Install Durock for Tile Floors	59	05/03/12 Thu	1 day	05/03/12 Thu		0 %	Comments Notifications/Confirmations
64	Deliver Interior Trim	62-1d	05/08/12 Tue	1 day	05/08/12 Tue		0 %	Comments Notifications/Confirmations
65	Install Interior Trim	64	05/09/12 Wed	21 days	06/06/12 Wed		0 %	Comments Notifications/Confirmations
66	Build-Tile Showers	63	05/04/12 Fri	7 days	05/14/12 Mon		0 %	Comments Notifications/Confirmations
67	Install Cabinets-Vanities	62	05/09/12 Wed	2 days	05/10/12 Thu		0 %	Comments Notifications/Confirmations
68	Measure Mirrors-SH Doors	67+1d	05/14/12 Mon	1 day	05/14/12 Mon		0 %	Comments Notifications/Confirmations
69	Install Kitchen	62	05/09/12 Wed	2 days	05/10/12 Thu		0 %	Comments Notifications/Confirmations
70	Measure Granite	69	05/11/12 Fri	1 day	05/11/12 Fri		0 %	Comments Notifications/Confirmations
71	Sinks-Faucets to Granite Fabricator	70-1d	05/11/12 Fri	1 day	05/11/12 Fri		0 %	Comments Notifications/Confirmations
72	Install Floor Tile	67	05/11/12 Fri	5 days	05/17/12 Thu		0 %	Comments Notifications/Confirmations
73	Install Granite	70+6d	05/22/12 Tue	2 days	05/23/12 Wed		0 %	Comments Notifications/Confirmations
74	Install Kitchen Backsplash	73	05/24/12 Thu	2 days	05/25/12 Fri		0 %	Comments Notifications/Confirmations
75	Install Mirrors-SH Doors	68+8d	05/25/12 Fri	1 day	05/25/12 Fri		0 %	Comments Notifications/Confirmations
76	Prep Woodwork for Painting	65-5d	05/31/12 Thu	7 days	06/08/12 Fri		0 %	Comments Notifications/Confirmations
77	2-Coat Hardwood	76	06/11/12 Mon	4 days	06/14/12 Thu		0 %	Comments Notifications/Confirmations

ID	Name	Predecessor	Start	Work Days	Finish	Assignees	% Complete	Comments Notifications/Confirmations
78	Prep-Pour Driveway	77-4d	06/11/12 Mon	5 days	06/15/12 Fri		0 %	Comments Notifications/Confirmations
79	Final Grade	78	06/18/12 Mon	1 day	06/18/12 Mon		0 %	Comments Notifications/Confirmations
80	Prep Woodwork-Cover Floors	77	06/15/12 Fri	2 days	06/18/12 Mon		0 %	Comments Notifications/Confirmations
81	Spray 1st Coat Enamel	80-1d	06/18/12 Mon	1 day	06/18/12 Mon		0 %	Comments Notifications/Confirmations
82	Re-Prep Spray 2nd Coat Enamel	81	06/19/12 Tue	2 days	06/20/12 Wed		0 %	Comments Notifications/Confirmations
83	Deliver Plumbing Fixtures-Towel bars	82	06/21/12 Thu	1 day	06/21/12 Thu		0 %	Comments Notifications/Confirmations
84	Install Plumbing Fixtures	82	06/21/12 Thu	5 days	06/27/12 Wed		0 %	Comments Notifications/Confirmations
85	Finish Front Door	82	06/21/12 Thu	2 days	06/22/12 Fri		0 %	Comments Notifications/Confirmations
86	Final Paint Walls	82	06/21/12 Thu	8 days	07/02/12 Mon		0 %	Comments Notifications/Confirmations
87	Install Closets	86-5d	06/26/12 Tue	2 days	06/27/12 Wed		0 %	Comments Notifications/Confirmations
88	Deliver Electrical Fixtures	86-2d	06/29/12 Fri	1 day	06/29/12 Fri		0 %	Comments Notifications/Confirmations
89	Deliver Door Knobs	86	07/03/12 Tue	1 day	07/03/12 Tue		0 %	Comments Notifications/Confirmations
90	Install Knobs-Towel Bars	89	07/04/12 Wed	2 days	07/05/12 Thu		0 %	Comments Notifications/Confirmations
91	Final Electrical	86-2d	06/29/12 Fri	4 days	07/04/12 Wed		0 %	Comments Notifications/Confirmations
92	Final PH-Cable-Alarm-Stereo	86	07/03/12 Tue	4 days	07/06/12 Fri		0 %	Comments Notifications/Confirmations
93	Final HVAC	86	07/03/12 Tue	2 days	07/04/12 Wed		0 %	Comments Notifications/Confirmations
94	Final Fireplaces	86	07/03/12 Tue	1 day	07/03/12 Tue		0 %	Comments Notifications/Confirmations
95	Install Gargage Door Openers	86	07/03/12 Tue	1 day	07/03/12 Tue		0 %	Comments Notifications/Confirmations
Closing (07/04/12 Wed - 07/16/12 Mon) - 0% Complete								
96	Clean-1	91-1d	07/04/12 Wed	4 days	07/09/12 Mon		0 %	Comments Notifications/Confirmations
97	***Inspection Final Building***	92	07/09/12 Mon	1 day	07/09/12 Mon		0 %	Comments Notifications/Confirmations
98	Carpet	96	07/10/12 Tue	3 days	07/12/12 Thu		0 %	Comments Notifications/Confirmations
99	Final Paint Touch-Up	98	07/13/12 Fri	2 days	07/16/12 Mon		0 %	Comments Notifications/Confirmations
100	Final Clean-2	98	07/13/12 Fri	2 days	07/16/12 Mon		0 %	Comments Notifications/Confirmations
101	Walkthru with Client	98	07/13/12 Fri	1 day	07/13/12 Fri		0 %	Comments Notifications/Confirmations